STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION S
PIRCIRIIWS
Elgin, Joliet and Eastern Railway Company, the Village i\ AUG 1 4 200 ;-
of Plainfield in Will County, and the State of lllinois, :

Department of Transportation : ifinois Commerce Commission
. RAIL SAFETY SECTION

Stipulated Agreement regarding improving public safety
at the crossings of the Company’s track(s) with public : T00-0078
highways known as Main Street (lll. Route 126),
Naperville Road, Plainfield Road (US Route 30?, Center
Street, Lockport Street, Eastern Avenue, 135" Street,
and 143" Street, all located in the Village of Plainfield,
Will County, lllinois, desighated as crossings DOT 260
581R, milepost 64.47-A; DOT 260 580J, milepost 64.39-
A; DOT 261 002H, milepost 10.61-D; DOT 260 582X,
milepost 64.59-A; DOT 260 584L, milepost 65.01-A; DOT
260 583E, milepost 64.72-A; DOT 260 575M, milepost
62.56-A, and DOT 260 577B, milepost 63.67-A,
respectively.

Supplemental Petition

Pursuant to Stipulated Agreement 936, the llinois Commerce Commission entered its
Order in the above captioned case for the Naperville Road (AAR DOT #260 580J) at-
grade crossing, wherein the lllinois Commerce Commission Ordered and Directed the
EJ&E Railway to proceed with the removal of the existing warning devices, and the
installation of new automatic fiashing lights signals and gates with LED lamps, crossing
recorder, crossing controlier and constant warning time circuitry. Under the terms of the
aforesaid Order the total cost to complete the ordered work at the Naperville Road
crossing was not to exceed $148,680. This total cost was to be allocated 50% to the
Grade Crossing Fund, not to exceed $74,340, with the EJ&E bearing the remaining 50%
of the cost.

Unforeseen additional expenses were incurred with the installation of remote Naperville
Road HXP Equipment, to start three adjacent downstream crossing. The remote
equipment was necessary due to field restrictions / limitations, such as constant warning
time frequency saturation, with overlapping crossing approaches and the close proximity
of five crossings. This was the least expensive means to ensure a safe, properly
operating crossing protection system. As a result, the final cost incurred by the EJ&E to
complete this project totaled $186,683.15 ($37,003.15 over the estimate). The EJ&E
reasonably request that the lllinois Commerce Commission enter a Supplemental Order
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allocating 50% of the additional overrun costs to the Grade Crossing Protection Fund.
The EJ&E will bear all additional cost.

THEREFORE, Petitioner requests that this Honorable Commission will approve the
above Supplemental Petition.

Respectfully Submitted,

o ="
%h” C. Pranaitis

Vice President — Midwestern Operations

Notice is hereby given that the parties listed hereinafter were served a copy of
the above Supplemental Petition by U. S. mail.

Mr. James Easterly, Director Mr. Richard Rock

Division of Highways Village President

lNinocis Department of Village of Plainfield
Transportation 530 W. Lockport Street

2300 South Dirksen Parkway Plainfield, IL 60544-1832

Springfield, IL 62764

Ms. Susan Janik Mr. Sheldon C. Latz

Village Clerk Will County Highway Engineer

Village of Plainfield 16841 W. Laraway Road

530 W. Lockport Street Joliet, IL. 60433

Plainfield, Il. 60544-1832

Mr. Henry Humphries

Railroad Safety Specialist
lllinois Commerce Commission
527 east Capitol Avenue
Springfield, iL 62701



